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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
11- | MP- 8- 38. 8/ 39. 2 IN EL CENTRO FROM 0.2 M LE WEST TO  MARI NA LANDSCAPE | NC. ARl NDUQUE RAY $1,508, 620 08/ 16/ 16 0%
11-263314 0.2 MLE EAST OF DOGWOOD ROAD OC 3707 W GARDEN GROVE BLVD 7177 OPPORTUNI TY ROAD $1, 403,049 09/01/16 0%
STBG- 1 008- (108) E LANDSCAPE M TI GATI ON SAN DI EGO, CA 92111 $0 08/19/20
--0) ORANGE CA 92705 (858) 467. 4084
(714) 939- 6600 PLANT EST
HEL4 SATI S
11- | MP- 8- 40. 4/ 45. 5 IN | MPERI AL COUNTY NEAR EL CENTRO SECURI TY PAVI NG COVPANY, | NC. HERNANDEZ DANI EL $74,362, 778 03/01/17 66%
11-418514 FROM 0.5 M LE WEST OF ROUTE 8/111 13170 TELFAIR AVE 722 E. BARIONI BLVD $51, 885,976  03/24/17 70%
ACl M 0082- (109) E $0  12/19/19
SEPARATI ON TO 0.6 M LE WEST COF | MPERI AL, CA 92251
-0 ANDERHOLT RD OC AND FROM 0.5 M SYLMAR ~ CA 91342 (760) 594- 2008
PAVEMVENT REHABI LI TATI ON (818) 362- 9200
HA22
11- | MP- 8- 83. 1/ 90 IN | MPERI AL COUNTY ABOUT 6 M LES WEST COFFMAN SPECI ALTIES, | NC. HERNANDEZ DANI EL $39, 841,281 03/21/17 77%
i\a "\1413(5)&%4_ LoVE OF W NTERHAVEN FROM 0.7 M LE WEST OF 9685 VI A EXCELENCI A SUI TE 200 722 E BARIONI BLVD $40, 106, 733 gg;gi; 1; 99%
(110) OG LBY ROAD OVERCROSSI NG TO 0.7 M LE | MPERI AL, CA 92251
--0) SAN DI EGO CA 92126
WEST OF ROUTE 8/ 18 858) 536- 3100 (760) 355- 8666
PAVEMENT REHABI LI TATI ON (858) 536-
HA22
11- | MP- 86-20. 4/ 21. 8 IN | MPERI AL COUNTY I N AND NEAR HAZARD CONSTRUCTI ON COMPANY  DANI EL, HERNANDEZ $4, 144,168 04/ 23/ 18 98%
11- 2N0134 BRAWLEY AND WESTMORLAND FROM | STREET 6465 MARI NDUSTRY DRI VE 722 E. BARIONI BLVD $4, 081, 725 82; %gj ig 96%
TO BRANDT ROAD AND FROM 0.2 M LE
SAN DI EGO  CA 92121 | MPERI AL, CA 92251 02/ 28/ 19
SOUTH OF B STREET TO MARTI N 858) 587 3600 (858) 688- 1423 COVPLETED
M LL AND REPLACE W TH RUBBERI ZED (858) 587-
11-1 MP-111-1.2/8. 3 IN | MPERI AL COUNTY | N AND NEAR SECURI TY PAVI NG COVPANY, | NC. GARCI A TORRES, VI CENTE $18, 418,202 03/22/18 77%
11-2N0104 CALEXI CO ON STATE ROUTE 111 FROM 13170 TELFAI R AVENUE 722 E BARIONO BLVD $13éggg, ;22 825 1‘115 12 71%
ROUTE 98 TO ROSS AVENUE AND ON ROUTE | MPERI AL, CA 92251 '
98 FROM ROCKWOOD AVENUE TO 0. SYLMAR  CA 91342 (760) 355- 1350
RUBBERI ZED HOT M X ASPHALT (RHVA) (818) 362- 9200
11- SD-5-. 3/5. 4 IN SAN DI EGO COUNTY AT VAR OUS PAL GENERAL ENG NEERI NG INC  PANNU, ARASHDEEP $2,584,563 05/10/ 17 63%
11- 410904 LOCATI ONS. 10675 TREENA ST #103 $2,139,751 05/30/17 o
ACST- X073- (121) E 817 SVEETWATER ROAD $0 03/05/19  93%

ROADSI DE SAFETY | MPROVEMENTS
SAN DI EGO CA 92131

(858) 860- 5300

--0

HA22

SPRI NG VALLEY CA 91977
(858) 688- 1433
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District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-5-.3/72. 4 IN SAN DI EGO COUNTY AT VARI QUS BC TRAFFI C SPECI ALI ST ROSAL PURI SI MO $7,236, 714 07/ 26/ 17 90%
11-419114 LOCATI ONS 638 W SOUTHERN AVE 3485 EAST VI STA WAY $6, 689, 628 8% gg; 1; 929
OVERHEAD S| GN REPLACEMENT SOUTH
e o s et
(714) 974- 1190 (858) 688-
11-SD-5-20.3/21. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMCLEAN CUT LANDSCAPE AR NDUQUE, RAY $833,678 10/ 26/ 15 76%
éﬁ?%gé{(egn c 0.3 MLE SOUTH OF FI ESTA | SLAND ROAD | NCORPORATED 7177 OPPORTUNI TY ROAD $741, Ogg g; ﬁ; ig 88%
0 OVERCROSSI NG TO 0.5 MLE NORTH OF 7726 N. FIRST STREET, #137 SAN DI EGO, CA 92111
o TECOLOTE CREEK BRI DG (858) 467- 4084
LANDSCAPE M TI GATI ON. FRESNQ  CA 93720
HB4N (559) 322- 2041
11- SD-5-29.1/30.5 IN SAN DI EGO COUNTY I N SAN DI EGO FROMFLATI RON VEST, | NC. POUND, DAVI D M $66, 763, 112 12/18/14 75%
'{lﬁb?_z(z)gg‘ll_(st)E g/éRleoz;ﬂ; % :EOZEEE'IE'OAzFADUCT 1770 LA COSTA MEADOWS DRI VE ;gisl; CARMEL VALLEY $6eéggg: (1)82 3(135 % 13 100%
LU62-11 1-(9B) REPLACE BRI DGE/ RECONSTRUCT RAMPS SAN MARCOS = CA 92078 DEL MAR CA 92014
-0 (760) 916- 9100 858) 720- 2112
HE11 (858) 720-
11-SD-5-29.5/72. 4 I'N SAN DI EGO COUNTY, ON ROUTE 5, FROMBC TRAFFI C SPECI ALI ST GENEL- TRUJI LLO, GENERO $6, 645,531 03/ 23/ 18 99%
11- 2N0294 GENESEE AVENUE OVERCROSSI NG TO THE 638 W SOUTHERN AVE 2863 CARVEL VALLEY $4,926,290 04/09/18 74%
SAN DI EGOY ORANGE COUNTY LI NE ROAD $172,399  04/30/19
ORANGE CA 92865
REMOVE AND REPLACE ALL TRAFFI C
(714) 974- 1190 DEL MR, CA 92014
(858) 688- 1376
11-SD-5-31.7/31. 7 I'N SAN DI EGO COUNTY I N SAN DI EGO AT HAZARD CONSTRUCTI ON COMPANY | RION, JOSEPH $811,864 07/21/15 97%
11- 282304 0.1 M LE SOUTH OF CARVEL MOUNTAI N 6465 MARI NDUSTRY DR. 7177 OPPORTUNI TY ROAD $807,219 08/04/15 97%
STPI - 005 - (630)E RCRCS $0 04/ 05/ 19
ROAD URDE S| NG SAN DIEGO CA 92121 SAN DI EGO - CA 92111
-0 SLOPE STABI LI ZATI ON. (619) 778- 8045
(858) 587- 3600
HA23
11- SD-5-37.4/46.5 IN SAN DI EGO COUNTY AT VARI QUS FLATI RON- SKANSKA- STACY AND  MCM LLAN, STEVE $248, 321,144 12/ 22/ 16 54%
(l:l%/_si-Téigg-(nsn LOCATI ONS FROM LOVAS SANTA FE DR TO W TBECK A JO NT VENTURE ( FSSW 2863 CARVEL VALLEY RD $1g%, égg, Sgg 2%5 (1)2; g 61%
I NDO-51 6. (6) 0.5 MLE SOUTH OF PALOMAR Al RPORT 1770 LA COSTA MEADOAS DR DEL MAR CA 92014 1998,
i i RD. (858) 688- 1435
-0 REPLACE THE SAN ELI JO LAGOON HWY SAN MARCOS — CA 92078
HB5 (951) 232- 3522

State of California Department of Transportation
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District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 5- 38. 1/ 39. 3 VETLAND CONSTRUCTI ON NEAR STATE FLATI RON- SKANSKA- STACEY AND  CORBI T, JARED $88, 133,338 11/21/17 34%
11-2E1504 H GAMAY | N SAN DI EGO COUNTY | N SOLANAW TBECK A JO NT VENTURE 3089 MANCHESTER AVE $§i’ ég? g‘ii é% iéj % 63%
BEACH AND ENCI NI TAS AT VAR OUS 1770 LA COSTA MEADOAS DR CARDI FF, CA 92007 e
LOCATI ONS (858) 220- 3986
RETORE THE SAN ELI JO LAGOON, SAN MARCOS,  CA 92078
(951) 232- 3522
11- SD- 5- 38. 4/ 47. 3 IN SAN DI EGO COUNTY I N ENCI Nl TAS AND FLATI RON- SKANSKA- STACY AND  PAK, YONG $224, 234,286 10/ 29/ 18 5%
é%ifﬂg{( ) CARLSBAD FROM SAN ELI JO LAGOON BRI DGE W TBECK A JO NT VENTURE 3089 MANCHESTER AVE $§i, i;i, Sﬁi (1)8; ig; %g 11%
0 TO 0.3 MLE NORTH OF PALOVAR Al RPORT 1770 LA COSTA MEADOAS DR CARDI EE, CA 92007 e
o ROAD OVERCROSSI NG (858) 688- 1481
CONSTRUCT HOV LANES, | TS ELEMENTS, AN MARCOS, CA 92078
(760) 916- 9100
11- SD- 5- 39. 4/ 40. 9 IN SAN DI EGO COUNTY I N ENCI NI TAS ON  FLATI ORN- SKANSKA- STACY AND  TERZI C.  ALEKSANDAR $5, 335,000 03/ 09/ 18 80%
11- 273454 SAN ELI JO AVENUE FROM CHESTERFI ELD W TBECK, A JO NT VENTURE 3089 MANCHESTER $3, 091, 428 825 gg; 12 58%
DRI VE TO SANTA FE DRI VE 1770 LA COSTA MEADOAS DRIVE  AVE. . BLD B
CMC - CONSTRUCT CLASS 1 Bl KE PATH,
SAN MARCOS CA 92078 (Cg?g Zgé (1:';822007
(760) 916- 9100
11- SD-5-51. 2/ 51. 5 IN SAN DI EGO COUNTY AT VAR OUS HAZARD CONSTRUCTI ON GHAZI ALAM SULTAN $2,722,103 08/01/18 9%
11-424404 LOCATI ONS. 6465 MARI NDUSTRY DRI VE 817 SWEETWATER ROAD $393,999 09/06/18 15%
HSNH- X073- (131) E H GH FRI CTI ON SURFACE TREATNVENT SPRING VALLEY. CA 91977 $0  04/30/19
--0) SAN DI EGO CA 92121 519) 602 0333’
(858) 587- 3600 (619) 602- SUSPENDED
11-SD-8-.3/1.7 IN SAN DI EGO COUNTY | N SAN DI EGO FROMHAZARD CONSTRUCTI ON COMPANY  FARMER BRANDON $9, 083,647 11/ 02/ 17 46%
éﬁvél‘lggg. o) E 0.1 MLE WEST OF MORENA BOULEVARD 6465 MARI NDUSTRY DRI VE 4001 EL CAJON BLVD $6, 180, 828 (1)‘115 ifi; %(7) 70%
(324) UNDERCROSSI NG TO 0.5 M LE VEST OF SUI TE 206
-0 HOTEL Cl RCLE DRI VE UNDE S§§8u5§?36008 92121 SAN DI EGO, CA 92105
HBL SAFETY | MPROVEMVENT WESTBOUND | -8 ( ) ) (858) 688- 1375
11- SD-8-9. 0/ 15. 3 IN SAN DI EGO COUNTY FROM 0.6 M LE FLATI RON VEST, | NC. W LLI AMSON, JOHN $16, 812,126 10/31/17 42%
11- 408704 VEST OF LAKE MURRAY BOULEVARD 1770 LA COSTA MEADOWS DRI VE $15, 959, 723 11/ 28/ 17 0
ACI M 008-(323)E 1463 BROADVAY $0 01/15/20 1%

--0

HA22

OVERCROSSI NG | N SAN DI EGO TO  JOHNSON
AVENUE UNDERCROSSI NG I N EL C SAN MARCOS ~ CA 92078
PAVEMENT REHABI LI TATI ON (760)916-9100

EL CAJON, CA 92021
(858) 688- 1580
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁgﬁ'ﬁ::r:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor This Month Accepted Message
11- SD-8-19.8/20. 1 IN SAN DI EGO COUNTY AT VARI QUS PAL GENERAL ENG NEERI NG I NC  GHAZI ALAM SULTAN $2,507,440 05/17/18 31%
11- 405804 LOCATI ONS 10675 TREENA ST #103 $268,667 06/ 25/18
ACNH X073- (129) E : 817 SWEETWATER ROAD $0 06/24/19 1%
0 “( ) UPGRADE PEDESTRI AN RAMPS SAN DI EGO CA 92131 SPRI NG VALLEY, CA 91977

(858) 860- 5300 (619) 602- 0333 SUSPENDED
HB71
11- SD- 8-/ 18. 4 IN SAN DI EGO COUNTY AT VAR OUS FBD VANGUARD CONSTRUCTI ON ROSAL, PURI SI MO $10, 181, 600 12/22/17 69%
i&#l%% 1251 & LOCATI ONS 550 GREENVI LLE ROAD 2863 CARVEL VALLEY $6, 325, 828 géj %g; ig 62%

) -(125) OVERHEAD S| GN REPLACEMENT NORTH ROAD

--0) LI VERVORE CA 94550 DEL VAR CA 92014

(925) 245- 1300

(858) 688- 1384

11-SD-15-8.4/8. 4 I'N SAN DI EGO COUNTY ON VARI OUS ROUTES PETERSON- CHASE GENERAL $2, 818,205 11/07/18 0%
11-420804 AT VARI QUS LOCATI ONS. ENG NEERI NG CONSTRUCTI ON, $0  11/30/18 0%
Bl(N)H X073-(134) E REPLACE EXI STI NG PANELS ON 16351 CONSTRUCTI ON Ol ROLE WES $0

IRVINE CA 92606

(949) 252- 0441
11- SD- 15- 10. 9/ 19. 5 IN SAN DI EGO COUNTY AT VAR OUS HAZARD CONSTRUCTI ON PANNU, ARASHDEEP $5, 623,570 09/ 26/ 18 0%
11- 2N0144 $72,357 10/22/18

LOCATI ONS. 6465 MARI NDUSTRY DRI VE 817 SWEETWATER RD 1%
PCC SLAB REPLACEMENT SAN DI EGO CA 92121 SPRI NG VALLEY, CA 91977 ¥72,357 10/30/19

(858) 587- 3600 (858) 688-1433 SUSPENDED
11-SD-52-3.8/5. 1 IN SAN DI EGO COUNTY AT VARI QUS HAZARD CONSTRUCTI ON GENEL, GENARO $11, 719,313 10/18/18 5%
éi\ﬁ%% 139 E LOCATI ONS 6465 MARI NDUSTRY DRI VE 2863 CARVEL VALLEY RD $159, Ogg (1)%5 825 %g 1%

0 -(133) PAVEMENT REHABI LI TATI ON. SAN DI EGO CA 92191 DEL MAR, CA 92014

(858) 200- 3660 (858) 720- 2113
HA22
11- SD-52- 13. 3/ 14. 8 I'N SAN DI EGO COUNTY I N SAN DI EGO AND HAZARD CONSTRUCTI ON AR NDUQUE, RAY $1, 103,510 07/09/ 18 40%
11-421204 SANTEE FROM MAST BOULEVARD 6465 MARI NDUSTRY DRI VE $384, 602 08/06/18 9
SNHG P052- (019) E 7177 GPPORTUNITY ROAD $0 05/08/19  3°%

--0

UNDERCROSSI NG TO M SSI ON GORGE ROAD
UNDERCRGCSSI NG
CONSTRUCT MEDI AN BARRI ER

SAN DI EGO CA 92121
(858) 200- 3660

SAN DI EGO, CA 92111
(858) 688- 1511
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 75- 20. 2/ 22. 2 IN SAN DI EGO COUNTY AT SAN DI EGO HVB CONSTRUCTI ON | NC TI ONGCO, NI KKI $8,541,467 11/16/17 58%
11- 262204 CORONADO BAY BRI DGE FROM TOLL GATES 2885 SCOTT STREET 7177 OPPORTUNI TY ROAD $4,091,776 01/04/18 48%
ACNH- PO75- (027) E TO NORTH JUNCTI ON ROUTE 5 $0 08/28/19
0 . VISTA CA 92081 SAN DI EGO, CA 92111
BRI DGE REHABI LI TATI ON - UPGRADE .
(760) 727- 9808 (858) 688- 3247
HA21
11- SD- 75-21. 0/ 21. 6 IN SAN DI EGO COUNTY | N SAN DI EGO FROMABHE & SVOBCDA, | NC. TI ONGCO, NI KKI $19, 090,581 09/01/15  100%
11- 409304 0.9 MLE NORTH TO 1.5 M LES NORTH OF 18100 DAI RY LANE 7177 OPPORTUNI TY ROAD $18, 982,722 09/14/15 o
STPNH -( )P $0 05/31/19
5044- E 0O GLORI ETTA BAULEVARD JORDAN MN 55352 SAN DIEGO. CA 92111
) ) PAI NT STEEL SURFACES AND BUI LD B}
(952) 447- 6025 (858) 688- 1526
HA21
11- SD-76-12. 1/ 17. 7 IN SD CNTY NEAR BONSALL & FALLBROOK, HABI TAT RESTORATI ON SCI ENCES, | RI ON JOSEPH $1,512, 035 06/01/ 18 91%
éﬁafgﬁ-(m@ c ON RTE 15 FROM .3 MLE SO TO .3 MLEINC. 7177 OPPORTUNI TY RD $317, 1;2 gg‘; ig; %g 2204
0 N O RTE 76/ 15 SEPRTN & ON RTE 76 FROM1217 DI STRI BUTI ON WAY SAN DI EGO, CA 92111
° .4 MLE WO SO M (858) 467- 4086
SR- 76 EAST PLANT ESTABLI SHVENT VISTA  CA 92081
HB32 (760) 479- 4210
11- SD- 76- 22. 2/ 40 IN SAN DI EGO COUNTY AT VAR OUS PETERSON- CHASE GENERAL LABRADOR ALBERT $1, 468,817 11/17/17  100%
i(lj;??g(l)gg 031) E LOCATI ONS FROM GOMEZ CREEK BRI DGE TO ENG NEERI NG CONSTRUCTI ON, | NC. 4120 CARVEL VALLEY RD $873, 823 (1%21; %g; g 59%
()' -(031) LA JOLLA AMAGO CREEK BRI DGE 16351 CONSTRUCTI ON CI RCLE VEES DEL MAR CA 92014
o BRI DGE RAI L UPGRADES B}
IRVINE CA 92606 (619) 954- 8575 OVER RUN
HA21 (949) 252- 0441
11- SD- 76- 32. 6/ 33. 3 IN SAN DI EGO COUNTY AT RINCON FROM LB CIVIL CONSTRUCTION, INC.  LEVINE, GARY $5, 348,540 02/ 27/ 17 58%
11- 405704 0.3 MLE WEST OF TO 0.4 MLE EAST OF 324 EAST VALLEY PARKWAY 871 N. BROADWAY VAY $5, 398,860 04/12/17 98%
SSTG- S076- ( 030) VALLEY CENTER ROAD. $0 12/18/19
0 . ESOONDI DO, CA 92025 ESCONDI DO, CA 92025
CONSTRUCT ROUNDABOUT AND REALI GN .
(760) 204- 0974 (760) 639- 4430
HB1
- - . . y ’ ’ 0
11- SD-79-31.3/31. 3 IN SAN DI EGO COUNTY NEAR WARNER PAL GENERAL ENG NEERI NG INC  LABRADOR, ALBERT $1,239,834 05/22/18  100%
11- 2N0024 SPRI NGS AT BUENA VI STA CREEK BRI DGE 10675 TREENA ST #103 871 N. BROADWAY iiy 8;% ?i; 825 ig; ig 81%
AND AT SOVE CREEK BRI DGE. ESCONDI DO CA 92025 ! !
SAN DI EGO CA 92131
REHABI LI TATE BRI DGE DECK. (619) 957- 8575 OVER RUN

(858) 860- 5300
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District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 79- 34. 2/ 36. 5 IN SAN DI EGO COUNTY NEAR WARNER PETERSON- CHASE GENERAL MERCADO VI CTOR $1,398,902 01/08/18  100%
iéé#}éggg_ 042) E SPRI NGS AT CANADA VERDE CREEK BRI DGE ENG NEERI NG CONSTRUCTI ON, | NC. 2863 CARMEL VALLEY $1,116,3gg 82;23512 83%
0 (042) AND AT AGUA CALI ENTE CREEK BRI DGE 16351 CONSTRUCTI ON Cl RCLE VES ROAD
o UPGRADE BRI DGE RAI LS & GUARDRAI L
IRVINE CA 92606 E§;8N¢§6 §f2§2014 OVER RUN
HA21 (949) 252- 0441 (858) 720-
11- SD- 79-/ 20. 2 IN SAN DI EGO COUNTY NEAR DESCANSO GRANI TE CONSTRUCTI ON COVPANY  FI GUEROA, RENE $6, 552, 175 04/ 23/ 18 95%
11-2N0184 FROM ROUTE 8/ 79 SEPARATI ON TO EAST 5860 EL CAM O REAL 1463 BROADWAY AVE $6, 182, 602 05/ 16/ 18 96%
ACST- S079- (045) E $0 03/19/19
0 JUNCTI ON ROUTE 79/ 78 NEAR JULI AN. CARLSBAD CA 92008 EL CAJON, CA 92021 03/ 19/ 19
o BONDED WEARI NG COURSE OVERLAY B}
(760) 444- 1032 (858)688- 1551 COMPLETED
11- SD-94-5. 8/ 9. 3 I'N SAN DI EGO COUNTY I N SAN DI EGO AT  PETERSON- CHASE GENERAL W LLI AVSON, JOHN $2,719,302 01/11/18  100%
11-414404 KELTON ROAD OVERCROSSI NG AND | N ENG NEERI NG CONSTRUCTI ON, | NC. 1463 BROADWAY $1, 823,285 02/09/18 67
ACNH P094- (065) E $0  06/24/ 19 0
0 LEMON GROVE AT GROVE STREET 16351 CONSTRUCTI ON Cl RCLE VES EL CAJON, CA 92021
o OVERCROSSI NG (858) 688- 1580 OVER RUN
UPGRADE BRI DGE RAI LS I RVINE  CA 92606
HA21 (949) 252- 0441
11- SD-94- 7. 2/ 10. 5 I'N SAN DI EGO COUNTY | N LEMON GROVE AT SPECTRUM CONSTRUCTI ON GROUP, PANNU, ARASHDEEP $3, 245,913 08/ 06/ 18 24%
iéﬁﬁ?iégg-(lso)E VARI QUS LOCATI ONS FROM 0.6 M LE WEST | NC. 817 SWEETWATER ROAD $716,6§g 835315%8 2204
0 OF COLLECGE AVE. UC TO CAMPO ROAD ON- 32 EDELMNAN SPRI NG VALLEY , CA 91977
o RAVP UC. (858) 688- 1433
| MPROVE MAI NTENANCE WORKER SAFETY | RVINE  CA 92618
HA28 (949) 299- 1400
11- SD- 94-29. 4/ 29. 7 IN SAN DI EGO COUNTY NEAR DULZURA FROMLB ClIVIL CONSTRUCTION, INC.  WLLI AVSON JONH $2,412,451 11/21/18 0%
11-416604 0.3 MLE EAST OF GRANDE CREEK BRI DGE 324 EAST VALLEY PARKWAY 1463 BROADWAY $0 01/15/19 0%
HSNH- P094- ( 066) E $0  02/26/20
TO 0.1 MLE VEST OF MARRON VALLEY EL CAJON, CA 92021
--0) ESCONDI DO CA 92025
ROAD 760) 294- 0974 (858) 688- 1580
- REALI GN ROADWAY, CURVE | MPROVEMENT, (760)294-
11- SD- 125-9. 8/ 12. 4 IN SAN DI EGO COUNTY | N AND NEAR VESTERN RI M CONSTRUCTORS, | NC. GHAZI ALAM SULTAN $2,942,286 08/ 07/ 17 59%
11- 292004 LEMON GROVE FROM PARADI SE VALLEY ROAD 621 S ANDREASEN DRI VE, SUI TE $2, 870,282 08/29/17
ACNH- P125- (019) E 817 SVEETWATER ROAD $0 12/31/19 8%

--0

OVERCROSSI NG TO 0.3 M LE NORTH OF

TROY STREET OVERCROSSI NG

STORMATER M Tl GATI ON - MEDI AN

ESCONDI DO CA 92029
(760) 489- 4328

SPRI NG VALLEY, CA 91977
(619) 602- 0333
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 125- 13. 8/ 13. 8 IN SAN DI EGO COUNTY I N LEMON GROVE  PETERSON- CHASE GENERAL FI GUEROA, RENE $1,573,328 09/ 26/ 18 0%
11-418004 AND LA MESA ON ROUTE 94 AT ENG NEERI NG CONSTRUCTI ON, | NC. 1463 BROADWAY AVENUE $0 11/08/18 0%
SNHG- X073- (132) E MASSACHUSETTS AVENUE UNDERCROSSING 16351 CONSTRUCTI ON Ol ROLE VES EL CAJON, CA 92021 $0
-0 AND ON ROUTE 125 AT PANORAMA UNDE URVINE A 92606 (858) 688- 1551 SUSPENDED
CONSTRUCT OUTER SEPARATI ON BARRI ER.
(949) 252- 0441
11- SD- 163- 2. 5/ 4 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMVESTERN RI M CONSTRUCTORS, | NC. GHAZI ALAM SULTAN $7,138,101 01/17/18 44%
11-415304 ROBI NSON AVE OVERCROSSI NG TO SAN 621 S ANDREASEN DRI VE, SUI TE 817 SWEETWATER RD $6, 407,024 02/09/18 90%
CSTG P163- (030) E $0 07/28/19
0 DI EGO RI VER BRI DGE. ESCONDI DO CA 92029 SPRI NG VALLEY, CA 91977
o ENHANCE STRI PING, LI GHTI NG, UPGRADE B}
(760) 480- 4328 (619) 602- 0333
HA23
11- SD- 163-4. 1/ 4.9 IN SAN DI EGO COUNTY | N SAN DI EGO FROMFLATI RON VEST, | NC. ALSHEI KH JASON $31, 662, 127 06/ 16/ 17 45%
11-085784 0.3 MLE SOUTH TO 0.5 MLE NORTH OF 1770 LA COSTA MEADOWS DRIVE 817 SWEETWATER ROAD $15£%L égg g;; 125 %Z 18%
FRI ARS ROAD OVERCROSSI NG SAN A CA 92078 SPRI NG VALLEY, CA 91977 !
REVI SE | NTERCHANGE/ W DEN OC AND X005 .
(760) 916 9100 (858) 688- 1473
HE11
11- SD- 805- . 3/ 4 IN SAN DI EGO COUNTY AT VAR OUS HAZARD CONSTRUCTI ON COMPANY  FI GUEROA, RENE $3,222,433 01/ 16/ 18 52%
ié ‘,:/3)1((2)33 (128)E LOCATI ONS. 6465 MARI NDUSTRY DRI VE 1463 BOADVAY $3, 047, 8;8 82; géj ig 94%
i CONSTRUCT MAI NTENANCE VEHI CLE
--0) SAN DI EGO CA 92121 EgsgA‘é?;’ 1?2192021
(858) 587- 3600 (858) 688-
HA28
11- SD- 805- 2. 9/ 10 IN SAN DI EGO CO I N AND NEAR SD, CV ANDRV CONCRETE, | NC. FI GUEROA, RENE $5,448,308 03/22/18  100%
11- 2N0074 NC ON RTE 5 FROM CAM NO DE LA PLAZA 605 E COMMERCI AL ST 1463 BROADWAY $4, 741, 723 gézlj 22235 12 88%
UCTO0.3 M S OF L ST UC AND ON RTE
ANAHEI M CA 92801 EL CAJON, CA 92021 02/26/ 19
805 FROM PALM AVE O (858) 688- 1590 oV
(714) 855- 4201 ER RUN
REPAI R AND REPLACE SLAB
11- SD- 805- 4. 4/ 5. 5 IN SAN DI EGO COUNTY I N CHULA VISTA  CLEAN CUT LANDSCAPE RI VAS, MANUEL $1, 225,406 12/ 17/ 14 0%
11- 272514 FROM ORANGE AVENUE OVERCROSSI NG TO | NCORPORATED 4001 EL CAJON BLVD, $980,545 01/09/15 0%
NAPLES STREET UNDERCROSSI NG 7726 N. FI RST STREET, #137 STE 208 $9,074  10/21/20
LANDSCAPE M TI GATI ON
FRESNG GA 93720 sgglsussso,logg 92105 PLANT EST
HA25 (559) 322- 2041 (858) 829- SATIS

State of California Department of Transportation
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Statement of Ongoing Contractsasof 03/20/19 03/ 25/ 19
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-805-5.7/7. 8 I N SAN DI EGO COUNTY | N CHULA VI STA AT SEMA CONSTRUCTI ON, | NC. LAM TAI $12,531, 735 05/25/18 32%
11- 2T2604 2,669,912 06/19/18
SThL 6911- (121) VARI QUS LOCATIONS FROM 0.2 M LE 320 GODDARD WAY, SUI TE 150 4001 EL CAJON BLVD, $ o0t 177 03; 01;21 21%
NORTH OF NAPLES STREET UC TO BONI TA I RVINE CA 92618 SUI TE 208 '
-0 RD UC. PM***5 7-7. 8%* SAN DI EGO, CA 92105
HBS 1-805 SOUTH SOUND WALLS (UNI'T 1) (949) 470- 0500 (858) 829- 1020
11- SD-805-8. 4/ 8. 8 IN SAN DI EGO COUNTY I N CHULA VI STA  FLATI RON VEST, | NC. SEI D HODZI C $17,320,030 12/13/18 0%
11-430184 AND NATIONAL CI TY FROM 0.2 M LE 1770 LA COSTA MEADOWS DRI VE 4001 EL CAJON BLVD, $0 01/09/19 0%
BLI M- 805-(640) E SOUTH OF SWEETWATER RI VER BRI DGE TO SAN WA A 92078 STE 207 $0 01/09/23
-0 ROUTE 805/ 54 SEPARATI ON X005 SAN DI EGO, CA 92105
| - 805 SWEETWATER RI VER BRI DGE (909) 597- 8413 (858) 531- 8930
11- SD- 805- 15. 7/ 17. 5 IN SAN DI EGO COUNTY I N SAN DI EGO AT WESTERN RI M CONSTRUCTORS, | NC. FI GUEROA, RENE $2,527,014 07/21/17 58%
11-410804 VARI OUS LOCATI ONS FROM LANDI S STREET 621 S ANDREASEN DRI VE, SU TE 1463 BROADWAY $2,485,013 08/15/17 96%
ACI M 805-(637)E OVERCROSSI NG TO ROUTE 805/ 8 $0 07/02/19
EL CAJON, CA 92021
--0) SEPARATI ON ESCONDI DO CA 92029
. 760) 489. 4328 (858) 688- 1551
ROADSI DE SAFETY | MPROVEMVENT (760) 489-
11- SD- 805-24. 7/ 27. 6 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMACCU CONSTRUCTI ON, | NC. HODZI C, SEID $867,462 02/01/18 0%
11- 273304 0.3 MLE NORTH OF GOVERNOR DRI VE 2098 S. GRAND AVE. SU TE A 4001 EL CAJON BLVD. $7ég, ggg gggi; ;g 0%
UNDERCROSSI NG TO 0.5 M LE NORTH OF SANTA ANA CA 82705 STE 208 :
M RA MESA BOULEVARD UN (714) 641- 4730 SAN DI EGO, CA 92108 PLANT EST
I NSTALL | RRI GATI ON AND LANDSCAPI NG (858) 688- 1429 SATI S
11- SD- 805- 26. 8/ 27. 3 IN SAN DI EGO COUNTY | N SAN DI EGO FROMCLEAN CUT LANDSCAPE ARI NDUQUE, RAY $1, 363,304 06/ 22/ 15 99%
11-270414 CARROLL CANYON ROAD BRI DGE TO 0. 2 | NCORPORATED 7177 OPPORTUNI TY ROAD $1, ggg, gi% 8;5 %g; 13 95%
M LE NORTH OF M RA MESA BOULEVARD 7726 N FI RST STREET, #137 SAN DI EGO, CA 92111 :
UNDERCROSSI NG HWY PLANTI (858) 467- 4084
HW PLANTI NG & LONG TERM PLANT FRESNO,  CA 93720
HB32 (559) 322- 2041
11- SD- 805- 27. 1/ 28. 9 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFLATI RON VEST, | NC. LE VINE, GARY $5, 659, 559 07/ 31/ 18 6%
11-419904 M RA MESA BLVD UC TO 0.4 MLE NORTH 1770 LA COSTA MEADOWS DRIVE 871 N. BROADWAY $92,347 08/31/18 204
B1l M 805-(638) E OF ROUTE 5/ 805 SEPARATI ON $0 11/20/19
--0) SAN MARCOS CA 92078 ESCONDI DO, CA 92025
PAVEMVENT REHABI LI TATI ON .
(760) 916- 9100 (760) 796- 4070
HA22
Totals: Authorized Final Amt: $998, 756, 900 Completed to Date: $537, 694, 309 Work ThisMonth: $10, 852, 429

State of California Department of Transportation




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
11-1 MP-8-38.8/39.2 11- 263314
11-1MP-8-40.4/45.5 11- 418514
11-1MP-8-83.1/90 11- 418524
11-1MP-86-20.4/21.8 11- 2N0134
11-1WmP-111-1.2/8.3 11- 2N0104
11-SD-5-.3/72. 4 11-419114
11-SD-5-31.7/31. 7 11- 282304
11-SD-5-38.1/39.3 11- 2E1504
11- SD-5-39. 4/ 40.9 11- 273454
11-SD-5-.3/5.4 11- 410904
11-SD-5-20.3/21.4 11-002714
11-SD-5-29.1/30.5 11- 0223U4
11-SD-5-29.5/72. 4 11- 2N0294
11-SD-5-37.4/46.5 11-2T2174
11-SD-5-38.4/47.3 11- 272184
11-SD-5-51.2/51.5 11- 424404
11-SD-8-9.0/15.3 11- 408704
11-SD-8-.3/1.7 11- 414804
11-SD-8-19.8/20.1 11- 405804
11-SD-8-/18. 4 11- 419104
11-SD-15-8.4/8. 4 11- 420804

11-SD-15-10.9/19.5 11-2N0144
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Cnty Rt Pm
11-SD-52-3.8/5.1
11-SD-52-13.3/14.8
11- SD- 75-20. 2/ 22. 2
11- SD- 75- 21. 0/ 21.
11- SD- 76-22. 2/ 40
11- SD- 76- 32. 6/ 33.
11-SD- 76-12. 1/ 17.
11- SD- 79- 31. 3/ 31.
11- SD- 79- 34. 2/ 36.
11-SD-79-/20.2
11-SD-94-5.8/9.3
11-SD-94-7.2/10.5
11-SD-94-29.4/29.7
11-SD-125-9.8/12. 4
11-SD-125-13.8/13.8
11-SD- 163-2.5/ 4
11-SD-163-4.1/4.9
11-SD-805-.3/4
11- SD-805-2. 9/ 10
11-SD-805-4.4/5.5
11-SD-805-5.7/7.8
11- SD-805-8.4/8.8

)]
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Statement of Ongoing Contracts - Index

Contract

11- 419504
11- 421204
11- 262204
11- 409304
11- 299104
11- 405704
11- 257164
11- 2N0024
11- 414304
11- 2N0184
11- 414404
11-411104
11- 416604
11- 292004
11- 418004
11- 415304
11- 085784
11-411204
11- 2N0074
11- 272514
11- 272604
11- 430184
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District
Federal Aid
- -
- E-
-S-
- SH-

District Total:

Statement of Ongoing Contracts - I ndex

Cnty Rt Pm Contract
11- SD-805-15.7/17.5 11- 410804
11- SD-805-24.7/27.6 11- 273304
11- SD- 805- 26. 8/ 27. 3 11-2T0414
11- SD-805-27.1/28.9 11- 419904

11
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Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHMAY

Bid + CCO
$136, 765, 631
$19, 956, 408
$36, 229, 827
$177, 342, 963
$628, 462, 071
$998, 756, 900

Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod

11 $16, 144, 651

Work completed this Period:

$16, 144, 651

Work Comp
$113, 485, 350
$9, 770, 612
$19, 625, 547
$112, 098, 612
$282, 714, 187
$537, 694, 309
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